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Major bus transit improvements to the 20-mile long corridor. The Rapid Bus Transit
improvements include: advancements in signalization including all the SMART
components, high-capacity articulated buses, stations and shelters, lighting and other
bus related enhancements in this corridor.

PROJECT
DESCRIPTION

STATUS Construction on the system improvements began late 2005 and is 40% complete on
Telegraph/Broadway segment and 20% complete on E.14"/International segment. AC
Transit is in the process of preparing EIR/EIS for comprehensive improvements.
Environmental clearance is expected in Spring 07.

REPORT

PrROJECT || $ 167 M (in 2004 $)
CosT

FUNDING | CWTP:
+County Share/State/Federal - $30.1 M
*Measure B - $23.2 M
*RM2 - $65 M
+Other - $48.7 M (Section 5309 Capital Program Funds administered by FTA)
Funding in CWTP is more than Rapid Bus but less than full BRT.
Shortfall: Rapid Bus - Identified funding adequate
Full BRT - Shortfalls to be determined by environmental document

EARMARK || Appropriations:
CONSIDERATIONS *Project can be implemented in near terms
*Funding level would likely be less than if included in reauthorization
*Project can be segmented
Reauthorization (TEA 4; FY 2009-10)
+Likely to have a higher funding level to reduce shortfall for BRT
*Reauthorization is 3+ years away



